



LBC Renewal Project Status Update (2021-04-27)

Overall—**On Track** Scope—**On Track** Schedule—**On Track** Cost—**On Track**




Logos Baptist Church
@lbcmilliken · Religious Organization

Summary

After 3 rounds of consultations, which include stakeholders such as the deacons, pastors, administrative/support staff, councillors and core users, the project is near the end of first Definition and Planning phase.

The technical teams have been able to gather detailed requirements of the Renovation and AV needs and came up with their initial designs, solutions and cost estimates. When the project moves into the next Implementation/Build phase, the Interim Board will seek consensus and support from all congregations in May before looking for vendors and hiring contractors.

In May, there will be open sessions and a Town Hall for the congregation to understand and ask about the project and the changes to the church main floor and AV systems in the sanctuary and the gym. All are invited to come, learn, participate and pray for the church renewal.



Further Information

Church website @ <https://www.logosbaptist.org/> Look for project icon

(Password to Document page: 9053056467)

Open Session on May 6, 8pm via Zoom Meeting ID: **999 2018 3467** Passcode: **133133**

